AUTOMATED SURGACANE HARVESTER

ASSIGNED

Ibrahim

Норе

Edwin

Clinton

Edwin

MaryHope

Clinton

Ibrahim

Edwin

MaryHope

Edwin

Ibrahim

MaryHope

Clinton

Edwin

MaryHope

Clinton

Ibrahim

Edwin

MaryHope

Ibrahim

MaryHope

Edwin

Clinton

SIMPLE GANTT CHART by Vertex42.com

ElectroMecha Innovations LTD MR. CLINTON

TASK

Proj definition

Market research

PLANNING PHASE

Resourse allocation

Burgeting

EXECUTION

Coast analysis

Environmental assesment

Risk management planning

Prototype development

Component intergration

Software development

MONITORING & CONTROLING

Resource management

Field testing

Optimization

Progress tracking

Burget monitoring

Risk management

Change management
CLOSING PHASE

Final product evaluation

Handover and transition

Contract closure

Documentation and reporting

Conceptual design & feasibility

Risk assesment and mitigation

Technology selection & intergra

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Project Start:

Display Week:

Fri, 2/23/2024

START

2/23/24

2/26/24

2/28/24

3/3/24

2/27/24

2/28/24

3/1/24

3/6/24

3/6/24

3/6/24

3/9/24

3/15/24

3/20/24

3/26/24

3/20/24

3/27/24

4/1/24

4/5/24

4/7/24

4/11/24

4/3/24

4/8/24

4/12/24

4/15/24

4/18/24

PROGRESS

50%

60%

50%

25%

40%

50%

50%

30%

45%

50%

20%

60%

35%

30%

50%

40%

50%

70%

50%

66%

50%

50%

30%

40%

		Display Week:	1		Feb 19, 2024 19 20 21 22 23 24 25	Feb 26, 2024	Mar 4, 2024	Mar 11, 2024	Mar 18, 2024	Mar 25, 2024	Apr 1, 2024	Apr 8, 2024
TASK	ASSIGNED TO	PROGRESS	START	END	M T W T F S S		M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S
Final financial report	MaryHope	80%	4/19/24	4/22/24								